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Projects Status

• EAA Reservoir A-1 / Bolles & Cross Canals – Basis of Design in
progress; geotechnical, surveying and hydraulic modeling work underway;
Temporary Test Cells construction and monitoring completed; Bolles &
Cross awaiting results from Regional Feasibility Study (underway);
Preparation of potential RFP for Construction Management @ Risk contract
for Phase 1 construction of seepage canal underway; Tentative Selected
Plan submitted.

Temporary Test Cells
o Started Construction: January 2005       
o Completion (Monitoring): June 2005
o Construction Cost (Bid): $ 8.5 million

EAA Reservoir A-1
o Planned Start of Construction: April 2006
o Estimated Completion (Operational): December 2009
o Estimated Construction Cost: $ 300-340 million

Bolles & Cross Canals
o Planned Start of Construction: October 2006
o Estimated Completion (Operational): June 2008
o Estimated Construction Cost: $ 29-33 million

• C-43 Reservoir – Basis of Design Report submitted, Technical Review of
BODR and public stakeholder meetings completed; Design of Temporary
Test Cells initiated; land acquisition agreements being finalized; Tentative
Selected Plan due August 2005.

C-43 Reservoir
o Planned Start of Construction: June 2007
o Estimated Completion (Operational): December 2010
o Estimated Construction Cost: $ 340-380 million

Temporary Test Cells
o Planned Start of Construction: October 2005
o Estimated Completion (Construction): January 2005
o Estimated Completion (Monitoring): October 2006
o Construction Cost (Bid): $ 7-9 million
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• C-44 Reservoir / STAs – Basis of Design in progress; geotechnical
investigations and surveying underway; land acquisition agreements being
finalized for 12,000 acre project; Project Implementation Report completed.

C-44 Reservoir / STAs
o Planned Start of Construction: October 2006
o Estimated Completion (Operational): December 2009
o Estimated Construction Cost: $ 270-300 million

• EAA STA Compartments B  and C (Expansions) – Basis of Designs for
expansions (STA 2 Cell 4; STA 6 Section 2; and STA 5 Flow-way 3)
completed; Preliminary Designs underway; geotechnical investigation and
surveying programs continue; early demolition and site preparation bid
packages for STA 2 Cell 4 being prepared; cultural resources survey for
Compartment C underway.

EAA STA 2, Cell 4 Expansion
o Planned Start of Construction: January 2006
o Estimated Completion (Operational): December 2006
o Estimated Construction Cost: $ 14-17 million

EAA STA Compartment B Buildouts
o Planned Start of Construction: December 2006
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $ 57-61 million

EAA STA 6, Section 2 Expansion:
o Planned Start of Construction: January 2006
o Estimated Completion (Operational): December 2006
o Estimated Construction Cost: $ 14-17 million

EAA STA 5, Flow-way 3 Expansion:
o Planned Start of Construction: January 2006
o Estimated Completion (Operational): December 2006
o Estimated Construction Cost: $ 15-18 million
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EAA STA Compartment C Buildout:
o   Planned Start of Construction: December 2006
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $ 54-58 million

• Picayune Strand Restoration – Basis of Design for pump stations in
progress; advance demolition of existing site structures and asbestos
removal programs being finalized, with construction scheduled to begin
October 2005; Prairie Canal backfilling design documents being finalized;
surveying, geotechnical investigations and additional H&H modeling
programs being initiated; Project Implementation Report completed.

Prairie Canal Backfilling
o Planned Start of Construction: August 2005
o Estimated Completion (Operational): August 2006
o Estimated Construction Cost: $ 4-5 million

Picayune Strand Restoration
o Planned Start of Construction: August 2006
o Estimated Completion (Operational): May 2009
o Estimated Construction Cost: $ 130-135 million

• WPAs – Acme Basin B Discharge  and Site 1 Impoundment - Basis
of Designs for Acme and Site 1 in progress; geotechnical investigation and
surveying programs underway; land acquisitions for Acme being finalized;
Tentative Selected Plans submitted.

Acme Basin B Discharge
o Planned Start of Construction: March 2006
o Estimated Completion (Operational): December 2006
o Estimated Construction Cost: $ 15-17 million

Site 1 Impoundment
o Planned Start of Construction: August 2006
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $ 51-54 million
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• WPAs – C-9 Impoundment , C-11 Impoundment, and WCA 3A/3B
Levee Seepage Measurement – Review of existing studies and data
completed; surveying and geotechnical investigation programs initiated or
being finalized; Tentative Selected Plans submitted.

C-9 Impoundment
o Planned Start of Construction: July 2006
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $ 51-55 million

C-11 Impoundment
o Planned Start of Construction: July 2006
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $ 70-75 million

WCA 3A/3B Seepage Management
o Planned Start of Construction: July 2006
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $17-20 million

• C-111 Spreader Canal – Basis of Design in progress; survey and
geotechnical work underway; land acquisition activities continue; Tentative
Selected Plan due October 2005.

o Planned Start of Construction: November 2007
o Estimated Completion (Operational): December 2009
o Estimated Construction Cost: $ 40-43 million

• Biscayne Bay Coastal Wetlands – Basis of Design in progress; survey
and geotechnical work underway; land acquisition activities continue;
Tentative Selected Plan due August 2005.

o Planned Start of Construction: August 2007
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $ 15-17 million


